IMPROVING THE COST PERFORMANCE OF MECHANICAL ELECTRICAL AND PLUMBING (MEP) WORKS IN HOTEL BUILDINGS BASED ON BUILDING INFORMATION MODELING (BIM) 5D

Albert Eddy Husin^{1*}, Syamsir Abe Sihombing¹, Bernadette Detty Kussumardianadewi¹, Diah Ika Rahmawati¹

¹*Department of Civil Engineering, Universitas Mercu Buana, Jakarta Barat 11650, Indonesia*

(Received: October 2020 / Revised: November 2020 / Accepted: December 2020)

ABSTRACT

High-rise building projects expose a high risk due to structural design complexity, large workloads, and long project duration. The complexity of the work includes the design of Mechanical, Electrical, Plumbing (MEP), HVAC (Heating, Ventilation and Air Conditioning) systems, early warning, watering systems, hydrants, sprinklers, evacuation routes in the form of emergency stairs and fire doors. This research focuses on the application of BIM 5D to estimate and improve the cost performance of MEP work in high-rise hotel buildings. This research combines qualitative and quantitative approaches through in-depth interviews and BIM 5D modelling to achieve the research objective. The results showed influential factors for BIM implementation namely 2D Drawings, BIM 5D implementation, specification and technical plan, operator experiences, BIM 5D models, individual selection model, estimating, calculation process, cost database, and operator education. The findings of this research also show a cost efficiency of 3.56% from the BIM 5D implementation to the high-rise hotel building.

Keywords: Hotel High-Rise Building; Mechanical, Electrical, and Plumbing (MEP); Building Information Modeling (BIM) 5D; Cost Efficiency

1. INTRODUCTION

High-rise building projects expose a high risk due to structural design complexity, large workloads, and long project duration (Abu Hammad et al., 2010; Aneziris et al., 2012). The complexity of the work includes the design of the following: mechanical, electrical, and plumbing (MEP); heating, ventilation and air conditioning (HVAC); early warning; watering systems; hydrants; sprinklers; evacuation routes in the form of emergency stairs; and fire doors designed according to needs evacuation. MEP is a working system in high-rise buildings in mechanical, electrical control, plumbing systems, which include sewage/wastewater (dirty and used water), disposal systems, venting systems, rainwater, and clean water supply. The percentage of this work for the total construction work of high-rise building projects is equal to 26 % (Riley et al., 2005; Wang & Leite, 2016).

In order to achieve the project success, building's stakeholder needs to consider current technology such as Building Information Modeling (BIM) system. This technology aims to identify the problem in terms of structural, architectural, MEP work during project operation and maintenance and detect failure at an early stage (Bynum et al., 2013; Volk et al., 2014).

*Corresponding author's email: albert_eddy@mercubuana.ac.id
DOI: <https://doi.org/10.32783/csid-jid.v3i2.168>

BIM is a set of technology, whose entire process runs in a digital model using an integrated and involve a three-dimensional image. BIM uses 3D, real-time, and dynamic modeling software to increase productivity in building design and construction. This technology also involves generating and managing construction data during its life cycle. Previous research has shown that BIM estimation may reduce time and error, in addition, to improve estimation performance when compared to traditional estimation practices (Barlish & Sullivan, 2012; Husin, Setyawan, et al., 2019; Staub-French et al., 2003).

Currently, BIM technology has been developed into an advanced form of Five-Dimensional Building Information Modelling (BIM-5D). BIM-5D can assist in calculating the volume of work, including overlapping MEP work in one job against another. By modeling the Building Revit on BIM 5D, the complexity of the MEP work can be easier in calculating the volume that affects the financing. MEP works present a diverse and complex system of data collection and calculation of cost estimates (Alrashed & Kantamaneni, 2018; Charef et al., 2018; Husin, Fahmi, et al., 2019).

The use of the software through the collaboration of BIM 5D is expected to provide faster and more accurate quantification in the planning or design of MEP. In reality, contractors often found limited accuracy between the planning and execution stage. This inaccuracy in estimating volume and price calculation of the cost budget in MEP work may relate to the short duration for quantification during the planning stage (Akhil & Das, 2019; Azhar et al., 2011). In the longer-term, this has a major effect on the calculation of costs or the Budget Plan for the MEP work in terms of cost overruns and materials waste for the whole project.

Subsequently, this study focuses on the application of BIM 5D to estimate and improve the cost performance of MEP work in high-rise hotel buildings. The research also attempts to determine the percentage cost allocated for MEP work from the overall cost of architectural work, structural work, interior work, lighting work, and landscape work.

2. METHODS

This study combines qualitative and quantitative approaches through in-depth interviews and BIM-based analysis :

Table 1. Data of case study

Data	Explanation
Location	Bumi Serpong Damai, South Tangerang
Function	A high-rise Hotel Building
Number of Layer	6 th floor
Construction Period	2019

In-depth interviews were conducted through questionnaire surveys with executives and field supervisors in the MEP work of high-rise hotel buildings. The results of the respondent's data were then analyzed by ranking the variables based on the scale of importance using The Relative Importance Index (RII). A previous study argued that the RII method can determine the relative importance of the various causes of delay (Alaloul et al., 2016; Gündüz et al., 2013). RII determines the most influential factors with a ranking system based on the weight of the scores given by respondents after filling out the questionnaire. The descriptive analysis is also used to provide an overview of data characteristics and inferential statistical methods to conclude the data to more general conditions.

3. RESULTS AND DISCUSSION

3.1. Factors that Most Influence the Implementation of BIM 5D MEP Works

The results of the RII found the most influential factors based on the weight of the value given by the respondents after filling out the questionnaire. Drawing is the factor that highly contributes to the success of BIM 5D implementation with 0,9951 of RII value. It is followed by BIM 5D implementation, specification and technical plan, operator experiences, BIM 5D models, individual selection model, estimating, calculation process, cost database, and operator education. The results of the RII analysis can be seen in Table 2.

Table 2. Ten most influential sub factors

Rank	Sub Factors	RII Index Value
1	2D Drawing	0,9951
2	BIM 5D implementation	0,9902
3	Specification and Technical Plan	0,9854
4	Operator Experiences	0,9805
5	BIM 5D Models	0,9756
6	Individual Selection Model	0,9707
7	Estimating	0,9659
8	Calculation Process	0,9610
9	Cost Database	0,9561
10	Operator Education	0,9512

3.2. Application of BIM 5D to MEP Work

3.2.1. Estimating BIM 5D

The results of the calculation will be compared with previous studies that stated the potential savings of BOM into the construction project ranges between 6% to 9% (Kim et al., 2019). To conduct BIM 5D estimation, a 3D BIM model is first made by taking into account a 2D design drawing and field data. Surveys and measurements in the field are carried out to accurately portray them into the model. It is important to create an individual material model (Individual Model Object) of each material for MEP work to describe the volume and price.

(Revit Architecture view)

(Display Filter Settings for BIM 5D)

Figure 5. Mechanical, Electrical, and Plumbing Systems

3.2.2. Volume Calculation

The steps to carry out BIM 5D begin by selecting the "Analyze" menu in the "Revit 2018" program and then use Report menu and the Schedule / Quantities menu.

Table 3. Result of adding the column

Outlet System - Cable Tray.10					
Type	Width	Height	Length (m)	Cost	Level
Channel Cable Tray	300 mm	100 mm	36		1st Floor
Subtotal			36		
Channel Cable Tray	300 mm	100 mm	35.9		2nd,3rd,4th,5th,6th,8th Floors
Channel Cable Tray	300 mm	100 mm	35.9		2nd,3rd,4th,5th,6th,8th Floors
Channel Cable Tray	300 mm	100 mm	35.9		2nd,3rd,4th,5th,6th,8th Floors
Channel Cable Tray	300 mm	100 mm	35.9		2nd,3rd,4th,5th,6th,8th Floors
Channel Cable Tray	300 mm	100 mm	35.9		2nd,3th,4th,5th,6th,8th Floors
Channel Cable Tray	300 mm	100 mm	35.9		2nd,3rd,4th,5th,6th,8th Floors
Subtotal			215.4		
Channel Cable Tray	300 mm	100 mm	38.2		7th Floor
Subtotal			38.2		
Channel Cable Tray	300 mm	100 mm	1.27		Parking Floor
Channel Cable Tray	300 mm	100 mm	3.33		Parking Floor
Channel Cable Tray	300 mm	100 mm	17.87		Parking Floor
Subtotal			22.47		

3.2.3. Results of Application of BIM 5D

Following the type and character of work or material in this study, some items in the BoQ produce similar calculations between manual calculations and BIM 5D, for example, light points, socket outlets, light switches, and others. The following table compares the manual BoQ and 5D BIM BoQ calculations.

Table 4. Manual BoQ recapitulation

No	Description	Volume	Unit	Unit Rate (IDR)	Total (IDR)		Percentage	
1	Preparation Works	960.00	m2	1,151,000	1,104,960,000			
2	Preliminaries/Project Management	12.00	months	700,000,000	8,400,000,000			
					Sub Total	9,504,960,000	9.049	%
3	Pile	3,700.00	m'	550,000	2,035,000,000			
4	Foundation	690.00	m2	3,500,000	2,415,000,000			
5	Semi Basement + Gate Works	1,056.00	m2	2,500,000	2,640,000,000			
					Sub Total	7,090,000,000	6.750	%
6	Upper Structure	6,200.00	m2	2,550,000	15,810,000,000			
					Sub Total	15,810,000,000	15.052	%
7	Wall Finishes	13,000.00	m2	400,000	5,200,000,000			
8	Floor Finishes	9,200.00	m2	475,000	4,370,000,000			
9	Ceiling Finishes	6,200.00	m2	300,000	1,860,000,000			
10	Door and Window Works + Hardware	5,500.00	m2	1,700,000	9,350,000,000			
11	Stair and railing	480.00	m2	2,200,000	1,056,000,000			
12	Sanitair	162.00	set	7,500,000	1,215,000,000			
					Sub Total	23,051,000,000	21.945	%
13	Mechanical	5,500.00	m2	1,485,550	8,170,525,000			
14	Electrical	5,500.00	m2	2,094,450	11,519,47,5000			
15	Plumbing	5,500.00	m2	1,722,950	9,476,225,000			
					Sub Total	26,675,000,000	27,767	%
16	Interior	5,500.00	m2	2,000,000	11,000,000,000			
17	Landscape	300.00	m2	800,000	240,000,000			
18	Lift	1.00	unit	975,000,000	975,000,000			
					Sub Total	12,215,000,000	11.629	%
19	Generator/Set	500.00	kva	1,950,000	975,000,000			
20	Power House	500.00	kva	900,000	450,000,000			
21	Lighting Supply	800.00	set	500,000	400,000,000			
					Sub Total	1,825,000,000	1.78	%
22	Façade (Frame + ACP)	1,594.00	m2	4,000,000	6,376,000,000			
					Sub Total	6,376,000,000	6.070	%
				TOTAL	105,038,185,000	105,038,185,000	100.000	%

Table 5. BoQ using BIM 5 D (Revit)

No	Description	Volume	Unit	Unit Rate (IDR)	Total (IDR)		Percentage	
1	Preparation Works	960.00	m2	1,151,000	1,104,960,000			
2	Preliminaries/ Project Management	12.00	bln	700,000,000	8,400,000,000			
					Sub Total	9,504,960,000	9.269	%
3	Pile	3,700.00	m'	550,000	2,035,000,000			
4	Foundation	690.00	m2	3,500,000	2,415,000,000			
5	Semi Basement + Gate Works	1,056.00	m2	2,500,000	2,640,000,000			
					Sub Total	7,090,000,000	6.914	%
6	Upper Structure	6,200.00	m2	2,550,000	15,810,000,000			
					Sub Total	15,810,000,000	15.417	%
7	Wall Finishes	13,000.00	m2	400,000	5,200,000,000			
8	Floor Finishes	9,200.00	m2	475,000	4,370,000,000			
9	Ceiling Finishes	6,200.00	m2	300,000	1,860,000,000			
10	Door and Window Works + Hardware	5,500.00	m2	1,700,000	9,350,000,000			
11	Stair and railing	480.00	m2	2,200,000	1,056,000,000			
12	Sanitair	162.00	set	7,500,000	1,215,000,000			
					Sub Total	23,051,000,000	22.478	%
13	Mechanical	5,500.00	m2	1,650,000	9,075,000,000			
14	Electrical	5,500.00	m2	1,450,000	7,975,000,000			
15	Plumbing	5,500.00	m2	1,750,000	9,625,000,000			
					Sub Total	26,675,000,000	26.012	%
16	Interior	5,500.00	m2	2,000,000	11,000,000,000			
17	Landscape	300.00	m2	800,000	240,000,000			
18	Lift	1.00	unit	975,000,000	975,000,000			
					Sub Total	12,215,000,000	11.912	%
19	Generator Supply	500.00	kva	1,950,000	975,000,000			
20	Power House	500.00	kva	900,000	450,000,000			
21	Lighting Supply	800.00	set	500,000	400,000,000			
					Sub Total	1,825,000,000	1.780	%
22	ACP Cladding Works	1,594.00	m2	4,000,000	6,376,000,000			
					Sub Total	6,376,000,000	6.218	%
				JUMLAH	102,546,960,000	102,546,960,000	100.000	%

The BIM 5D process argued takes a shorter time compared to the manual. These findings confirmed the BIM calculation with a quarter to a fifth of the manual calculation time (Bečvarovská & Matějka, 2014). Besides accelerating the calculation time, BIM 5D also produces better accuracy as seen in the comparison results. The findings also show that BIM 5D provides a more efficient result of 3.56%. The comparison can be seen in the following table.

Table 6. Comparison of BoQ Recapitulation Manual vs BIM 5D (Revit)

No	DESCRIPTION	SCOPE OF WORK	BUDGET PLAN			REVIT 2018		
			TOTAL	PERCENTAGE (%)		TOTAL	PERCENTAGE (%)	
I	PRELIMINARIES	UMUM	Rp			Rp		
II	LIGHTING WORKS	MECHANICAL	Rp	4,689,054,400		Rp	4,286,145,400	
III	CABEL TRAY WORKS	MECHANICAL	Rp	1,097,847,200		Rp	854,654,800	
IV	LIGHTNING ROD WORKS	MECHANICAL	Rp	92,107,000		Rp	92,107,000	
V	POWER PANEL WORKS	MECHANICAL	Rp	2,291,478,200		Rp	2,123,453,700	
SUB TOTAL MECHANICAL WORKS			Rp	8,170,486,800	7,78 %	Rp	7,356,360,900	7,02 %
VI	CCTV WORKS	ELECTRICAL	Rp	632,481,400		Rp	370,213,400	
VII	SOUND SYSTEM WORKS	ELECTRICAL	Rp	99,451,100		Rp	99,451,100	
VIII	PABX WORKS	ELECTRICAL	Rp	878,087,500		Rp	878,087,500	
IX	MATV WORKS	ELECTRICAL	Rp	2,752,987,600		Rp	2,645,850,600	
X	ALARM WORKS	ELECTRICAL	Rp	2,358,847,100		Rp	2,358,847,100	
XI	HVAC WORKS	ELECTRICAL	Rp	4,797,531,000		Rp	3,114,137,300	
SUB TOTAL ELECTRICAL WORKS			Rp	11,519,385,700	10,97 %	Rp	9,466,587,000	9,01 %
XII	HYDRANT WORKS	PLUMBING	Rp	4,797,531,000		Rp	4,366,114,700	
XII	PLUMBING WORKS	PLUMBING	Rp	5,678,543,600		Rp	4,957,948,200	
SUB TOTAL PLUMBING WORKS			Rp	9,476,474,600	9,02 %	Rp	9,324,062,900	8,18 %
GRAND TOTAL			Rp	29,166,347,100	27,77 %	Rp	26,147,010,800	24,21 %
DIFFERENCES = 27,77 % - 24,21 % = 3,56%								
BASED ON BIM 5D REVIT EFFICIENCY (3,56 %)								

4. CONCLUSION

BIM 5D plays a significant role in providing higher accuracy and faster calculation for building planning and development. The factors that affect the success of BIM 5D implementation consist of 2D drawings, BIM 5D implementation, specification, and technical plan, operator experiences, BIM 5D models, individual selection model, estimating, calculation process, cost database, and operator education. For the cases of MEP work in high-rise hotel buildings, the difference between manual calculations and BIM 5D Revit in terms of cost efficiency is 3.56%.

Despite this result, there is some limitation that can be used to generate more comprehensive result in the future. First, the case study only uses of type of building of high-rise hotels which may differ from other types of building such as residential or commercial buildings. Second, there is some combination of BIM and other advanced technology such as machine learning, IoT, and many others. Adopting this combination may provide more comprehensive findings and significantly improve the results. Last, the case study conducted in developing countries in South East Asia, a similar project in other developed economies or developing countries may beneficial to compare each finding and obtain significant knowledge expansion.

5. ACKNOWLEDGEMENT

This research supported by PT. Panton Graha Steel Pattern Building Contractor and PT. Stadia Tujuh Engineering (MEP Contractor).

REFERENCES

- Abu Hammad, A. A., Ali, S. M. A., Sweis, G. J., & Sweis, R. J. (2010). Statistical Analysis on the Cost and Duration of Public Building Projects. *Journal of Management in Engineering*, 26(2), 105–112. [https://doi.org/10.1061/\(asce\)0742-597x\(2010\)26:2\(105\)](https://doi.org/10.1061/(asce)0742-597x(2010)26:2(105))
- Akhil, R. P., & Das, B. B. (2019). Cost reduction techniques on MEP projects. In *Lecture Notes*

- in *Civil Engineering* (Vol. 25, pp. 495–517). https://doi.org/10.1007/978-981-13-3317-0_44
- Alaloul, W. S., Liew, M. S., & Zawawi, N. A. W. A. (2016). Identification of coordination factors affecting building projects performance. *Alexandria Engineering Journal*, 55(3), 2689–2698. <https://doi.org/10.1016/j.aej.2016.06.010>
- Alrashed, I., & Kantamaneni, K. (2018). A 5D building information model (BIM) for potential cost-benefit housing: A case of Kingdom of Saudi Arabia (KSA). *Infrastructures*, 3(2). <https://doi.org/10.3390/infrastructures3020013>
- Aneziris, O. N., Topali, E., & Papazoglou, I. A. (2012). Occupational risk of building construction. *Reliability Engineering and System Safety*, 105, 36–46. <https://doi.org/10.1016/j.res.2011.11.003>
- Azhar, S., Carlton, W. A., Olsen, D., & Ahmad, I. (2011). Building information modeling for sustainable design and LEED® rating analysis. *Automation in Construction*, 20(2), 217–224. <https://doi.org/10.1016/j.autcon.2010.09.019>
- Barlish, K., & Sullivan, K. (2012). How to measure the benefits of BIM - A case study approach. *Automation in Construction*, 24, 149–159. <https://doi.org/10.1016/j.autcon.2012.02.008>
- Bečvarovská, R., & Matějka, P. (2014). Comparative Analysis of Creating Traditional Quantity Takeoff Method and Using a BIM Tool. *Construction Economics Conference*, 1–4. http://www.conference-cm.com/podklady/history5/Prispevky/paper_becvarovska.pdf
- Bynum, P., Issa, R. R. A., & Olbina, S. (2013). Building Information Modeling in Support of Sustainable Design and Construction. *Journal of Construction Engineering and Management*, 139(1), 24–34. [https://doi.org/10.1061/\(asce\)co.1943-7862.0000560](https://doi.org/10.1061/(asce)co.1943-7862.0000560)
- Charef, R., Alaka, H., & Emmitt, S. (2018). Beyond the third dimension of BIM: A systematic review of literature and assessment of professional views. *Journal of Building Engineering*, 19, 242–257. <https://doi.org/10.1016/j.job.2018.04.028>
- Gündüz, M., Nielsen, Y., & Özdemir, M. (2013). Quantification of Delay Factors Using the Relative Importance Index Method for Construction Projects in Turkey. *Journal of Management in Engineering*, 29(2), 133–139. [https://doi.org/10.1061/\(asce\)me.1943-5479.0000129](https://doi.org/10.1061/(asce)me.1943-5479.0000129)
- Husin, A. E., Fahmi, F., Rahardjo, S., Siregar, I. P., & Kussumardianadewi, B. D. (2019). M-PERT and lean construction integration on steel construction works of warehouse buildings. *International Journal of Engineering and Advanced Technology*, 8(4), 696–702.
- Husin, A. E., Setyawan, T. L., Meidiyanto, H., Kussumardianadewi, B. D., & Eddy Husin, M. K. (2019). Key success factors implementing BIM based quantity take-off in fit-out office work using relative importance index. *International Journal of Engineering and Advanced Technology*, 8(6), 986–990. <https://doi.org/10.35940/ijeat.F82650.88619>
- Kim, S., Chin, S., & Kwon, S. (2019). A Discrepancy Analysis of BIM-Based Quantity Take-Off for Building Interior Components. *Journal of Management in Engineering*, 35(3), 05019001. [https://doi.org/10.1061/\(asce\)me.1943-5479.0000684](https://doi.org/10.1061/(asce)me.1943-5479.0000684)
- Riley, D. R., Varadan, P., James, J. S., & Thomas, H. R. (2005). Benefit-Cost Metrics for Design Coordination of Mechanical, Electrical, and Plumbing Systems in Multistory Buildings. *Journal of Construction Engineering and Management*, 131(8), 877–889. [https://doi.org/10.1061/\(asce\)0733-9364\(2005\)131:8\(877\)](https://doi.org/10.1061/(asce)0733-9364(2005)131:8(877))
- Staub-French, S., Fischer, M., Kunz, J., & Paulson, B. (2003). An Ontology for Relating Features with Activities to Calculate Costs. *Journal of Computing in Civil Engineering*, 17(4), 243–254. [https://doi.org/10.1061/\(asce\)0887-3801\(2003\)17:4\(243\)](https://doi.org/10.1061/(asce)0887-3801(2003)17:4(243))
- Volk, R., Stengel, J., & Schultmann, F. (2014). Building Information Modeling (BIM) for existing buildings - Literature review and future needs. In *Automation in Construction* (Vol. 38, pp. 109–127). <https://doi.org/10.1016/j.autcon.2013.10.023>
- Wang, L., & Leite, F. (2016). Formalized knowledge representation for spatial conflict coordination of mechanical, electrical and plumbing (MEP) systems in new building

projects. *Automation in Construction*, 64, 20–26.
<https://doi.org/10.1016/j.autcon.2015.12.020>